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ESTIMATE RUN 10/26/2012

ESTIMATE SUMMARY 11:42:34

CONTID: C18622         ESTIMATE NO: 0004 PROG 2005

PCN: 18622-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 119 @ WCR 5.5 SIGNALIZATION PERCENT TIME:

PROJECT NO: FSA1192-018                   

SH 119 @ WCR 5.5 SIGNALIZATION

NAME OF ROAD: 119C

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

INTERFACE COMMUNICATIONS, COMPANY PAY PERIOD ENDING 10/11/2012 DATE TIME STARTED 05/08/2012

4909 NAUTILUS COURT NORTH, SUITE 201 DATE LET 04/12/2012 DATE WORK BEGAN

 DATE AWARDED 04/18/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/01/2012 DATE ACCEPTED

BOULDER CO 80301     303-530-4212 DATE NOTICE TO PROCEED 05/08/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 218,789.48 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 184,609.09 NON-PARTICIPATING 126,707.38

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -43,196.99

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,510.13

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

80.00

WORK DAYS

WORK DAYS

81.68%

40,081.26

126,707.38

83,510.39

82,000.26

$

$

$

$

0.00

178,708.22

178,708.22

1,903.50

180,611.72

-2,769.14

0.00

177,842.58

0.00

AMOUNT DUE 177,842.58 82,000.26

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 82,000.26

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

16.0 TIME ALLOW: 20

ORIG TIME ALLOW: 20
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PCN: 18622-BID    ESTIMATE RUN 10/26/2012

PROJECT: FSA1192-018                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:42:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Pavement Marking 0.000

1,891.000

202-00250  
 

1,891.000

SF  

2.53000 4,784.231,891.000

4,784.23

0010 Removal of Light Standard 0.000

0.000

202-00700  
 

1.000

EACH

127.00000 0.000.000

0.00

0015 Removal of Ground Sign 7.000

1.000

202-00810  
 

11.000

EACH

32.00000 256.008.000

32.00

0020 Removal of Sign Panel 0.000

1.000

202-00821  
 

1.000

EACH

12.00000 12.001.000

12.00

0025 Erosion Log (12 Inch) 60.000

0.000

208-00002  
 

60.000

LF  

6.26000 375.6060.000

0.00

0026 *Seeding (Native) CMO #2 0.000

0.100

212-00006  
 

0.100

ACRE

3,485.50000 348.550.100

348.55

0027 *Soil Conditioning CMO #2 0.000

0.100

212-00032  
 

0.100

ACRE

3,947.90000 394.790.100

394.79

0028 *Soil Retention Blanket (Straw-Coconut) CMO #2 0.000

650.000

216-00201  
 

650.000

SY  

2.15000 1,397.50650.000

1,397.50

0030 *Drilled Caisson (42 Inch) 17.000

0.000

503-00042  
 

17.000

LF  

306.00000 5,202.0017.000

0.00

0035 *Drilled Caisson (48 Inch) 21.000

0.000

503-00048  
 

21.000

LF  

332.00000 6,972.0021.000

0.00

0040 *2 Inch Electrical Conduit (Bored) 488.000

0.000

613-00206  
 

590.000

LF  

6.97000 3,401.36488.000

0.00
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PCN: 18622-BID    ESTIMATE RUN 10/26/2012

PROJECT: FSA1192-018                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:42:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0045 *3 Inch Electrical Conduit (Bored) 398.000

0.000

613-00306  
 

702.000

LF  

9.67000 3,848.66398.000

0.00

0050 2 Inch Electrical Conduit (Plastic) 400.000

0.000

613-01200  
 

400.000

LF  

6.67000 2,668.00400.000

0.00

0055 3 Inch Electrical Conduit (Plastic) 419.000

0.000

613-01300  
 

419.000

LF  

12.18000 5,103.42419.000

0.00

0060 *Wiring 0.000

0.000

613-10000  
 

1.000

L S 

3,486.00000 0.000.000

0.00

0060 MATERIAL ALLOWANCE Wiring 1.000

0.000NCU 

1,903.50000 1,903.501.000

0.00

0065 Light Standard Metal (30 Foot) 2.000

0.000

613-34300  
 

2.000

EACH

1,714.00000 3,428.002.000

0.00

0065 MATERIAL ALLOWANCE Pull Box & Cover (24x36x18) 0.000

0.000EACH

339.44000 0.000.000

0.00

0070 Light Standard Foundation 2.000

0.000

613-40010  
 

2.000

EACH

593.00000 1,186.002.000

0.00

0075 Luminaire High Pressure Sodium (250 Watt) 0.000

3.000

613-70250  
 

3.000

EACH

312.00000 936.003.000

936.00

0075 MATERIAL ALLOWANCE Luminaire High Pressure Sodium (250 
W)

3.000

-3.000EACH

147.00000 0.000.000

-441.00

0080 Sign Panel (Class I) 0.000

78.250

614-00011  
 

79.000

SF  

21.00000 1,643.2578.250

1,643.25
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PCN: 18622-BID    ESTIMATE RUN 10/26/2012

PROJECT: FSA1192-018                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:42:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0085 Sign Panel (Class II) 72.000

12.000

614-00012  
 

84.000

SF  

22.00000 1,848.0084.000

264.00

0090 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

7.000

2.000

614-01573  
 

9.000

EACH

301.00000 2,709.009.000

602.00

0095 Traffic Signal Face (12-12-12) 0.000

8.000

614-70336  
 

8.000

EACH

580.00000 4,640.008.000

4,640.00

0095 MATERIAL ALLOWANCE Traf Sig Face (12-12-12) 8.000

-8.000EACH

390.00000 0.000.000

-3,120.00

0100 Traffic Signal Face (12-12-12-12) 0.000

2.000

614-70448  
 

2.000

EACH

726.00000 1,452.002.000

1,452.00

0100 MATERIAL ALLOWANCE Traf Sig Face (12-12-12-12) 2.000

-2.000EACH

480.00000 0.000.000

-960.00

0105 Fire Preemption Unit and Timer 0.000

1.000

614-72866  
 

1.000

EACH

3,687.00000 3,687.001.000

3,687.00

0105 MATERIAL ALLOWANCE Fire Preemption Unit and Timer 1.000

-1.000EACH

2,931.55000 0.000.000

-2,931.55

0110 Intersection Detection System (Camera) 0.000

3.000

614-72886  
 

3.000

EACH

6,112.00000 18,336.003.000

18,336.00

0110 MATERIAL ALLOWANCE Intersection Detection System 3.000

-3.000EACH

4,995.00000 0.000.000

-14,985.00

0115 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 0.000

1.000

614-81150  
 

1.000

EACH

16,668.00000 16,668.001.000

16,668.00
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PCN: 18622-BID    ESTIMATE RUN

PROJECT: FSA1192-018                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 MATERIAL ALLOWANCE Pull Box & Cover (30x48x18) 1.000

-1.000EACH

500.00000 0.000.000

-500.00

0120 Traffic Signal-Light Pole Steel (2-65 Foot Mast Arm) 0.000

1.000

614-81265  
 

1.000

EACH

29,109.00000 29,109.001.000

29,109.00

0120 MATERIAL ALLOWANCE Pull Box & Cover (24x36x18) 1.000

-1.000EACH

339.44000 0.000.000

-339.44

0125 Telemetry (Field) 0.000

1.000

614-86105  
 

1.000

EACH

1,645.00000 1,645.001.000

1,645.00

0125 MATERIAL ALLOWANCE Telemetry 1.000

-1.000EACH

1,300.00000 0.000.000

-1,300.00

0130 Controller (Type 170E-HC11) 0.000

1.000

614-86246  
 

1.000

EACH

16,995.00000 16,995.001.000

16,995.00

0130 MATERIAL ALLOWANCE Controller 1.000

-1.000EACH

13,500.00000 0.000.000

-13,500.00

0135 Uninterrupted Power Supply 0.000

1.000

614-86800  
 

1.000

EACH

6,031.00000 6,031.001.000

6,031.00

0135 MATERIAL ALLOWANCE Uniterrupted Power Supply 1.000

-1.000EACH

5,120.00000 0.000.000

-5,120.00

0140 *Construction Surveying 0.000

0.000

625-00000  
 

1.000

L S 

920.00000 0.000.000

0.00

0145 *Mobilization 0.575

0.383

626-00000  
 

1.000

L S 

17,450.00000 16,717.100.958

6,683.35
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PCN: 18622-BID    ESTIMATE RUN 10/26/2012

PROJECT: FSA1192-018                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:42:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0146 *Mobilization (w/o Autopay) CMO #2 0.000

1.000

626-00100  
 

1.000

L S 

535.00000 535.001.000

535.00

0150 *Epoxy Pavement Marking 0.000

18.500

627-00005  
 

18.500

GAL 

179.00000 3,311.5018.500

3,311.50

0155 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

180.000

627-30410  
 

180.000

SF  

12.65000 2,277.00180.000

2,277.00

0160 *Flagging 0.000

18.500

630-00000  
 

25.000

HOUR

27.60000 510.6018.500

510.60

0165 *Traffic Control Inspection 3.000

0.000

630-00007  
 

6.000

DAY 

403.00000 1,209.003.000

0.00

0170 *Traffic Control Management 8.000

7.000

630-00012  
 

20.000

DAY 

564.00000 8,460.0015.000

3,948.00

0175 *Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

8.000

HOUR

5.75000 0.000.000

0.00

0180 *Flagging Station Light 0.000

1.800

630-80305  
 

2.000

EACH

57.50000 103.501.800

103.50

0185 *Construction Traffic Sign (Panel Size A) 1.000

3.500

630-80341  
 

5.000

EACH

5.75000 25.884.500

20.13

0190 *Construction Traffic Sign (Panel Size B) 11.000

25.900

630-80342  
 

52.000

EACH

5.75000 212.1836.900

148.93

0195 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

75.000

SF  

18.40000 0.000.000

0.00
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PCN: 18622-BID    ESTIMATE RUN 10/26/2012

PROJECT: FSA1192-018                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:42:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.900

630-80358  
 

2.000

EACH

57.50000 51.750.900

51.75

0205 *Drum Channelizing Device 6.000

4.800

630-80360  
 

50.000

EACH

5.75000 62.1010.800

27.60

0210 *Traffic Cone 37.000

98.000

630-80380  
 

150.000

EACH

1.15000 155.25135.000

112.70

0215 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.000

630-85040  
 

2.000

EACH

5.75000 0.000.000

0.00

0220 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

16,000.000

F A 

1.00000 0.000.000

0.00

0225 F/A Partnering 0.000

0.000

700-70011  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0230 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0235 F/A Electric Service 0.000

0.000

700-70190  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0240 F/A Erosion Control 0.000

0.000

700-70380  
 

2,000.000

F A 

1.00000 0.000.000

0.00

CAT 180,611.7283,510.39218,789.48CURRENT AMT0200 $ $ $

$ 180,611.7283,510.39$218,789.48$CURRENT AMTPROJECT TOTAL


